










Cobb County GIS Easement Database / Proposed Schedule



Cobb_Phases

Phase

	Pilot	February 2016
	Phase 1	March 31 2016
	Phase 2	May 31 2016
	Phase 3	July 31 2016
	Phase 4	September 30 2016
	Phase 5	November 30 2016
	Phase 6	January 31 2017
	Phase 7	March 31 2017